

Parent Skill Building Program Development Timeline

Contractors

DCS

Stakeholders

Contract Award
With 3 month transition period
4/1/2021 - 6/31/2021

Go-live
Initial to full implementation all sites
7/1/2021

Target Population Analysis & Program Exploration
Support CBCS for program exploration and fit and feasibility analysis
3/25/2019


Select and Operationalize Programs
Exec team consensus, write Program Manuals
5/4/2020 - 8/31/2020

FFPSA signed
Incentivizes services to prevent removals
2/9/2018

Provider Survey
Inventory of current PSB and SUD programs
10/29/2018

FFPSA Symposium, RFI & DV Solutions Meeting
Obtained provider input into service program selection
12/06/2019 - 1/24/2020

Provider Meetings
Obtain input into operational design
June-July 2020




Cy 2018

CY 2019

CY 2020

CY 2021

Fit and Feasibility Criteria



How will the experience of families change?

Prevent entries into out-of-home care

Increase rates of reunification

Prevent re-entry among children who reunify

Impact disproportionate entry rates for Black and American Indian children

Parent Skill Building Program Development Timeline

Contractors

DCS

Stakeholders

